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Abstract
A discrete event simulation model has been developed to predict the assembly flow time of a
new radar product. The simulation was the key tool employed to identify flow constraints.
The radar, production facility, and equipment complement were designed, arranged, and
selected to provide the most manufacturable assembly possible. A goal was to reduce the
assembly and testing cycle time from twenty-six weeks to six weeks. A computer software
simulation package (SLAM II) was utilized as the foundation for simulating the assembly
flow time. FORTRAN subroutines were incorporated into the software to deal with unique
flow circumstances that were not accommodated by the software. Detailed information
relating to the assembly operations was provided by a team selected from the engineering,
manufacturing management, inspection, and production assembly staff. The simulation
verified that it would be possible to achieve the cycle time goal of six weeks. Equipment and
manpower constraints were identified during the simulation process and adjusted as required
to achieve the flow with a given monthly production requirement. The simulation is being
maintained as a planning tool to be used to identify constraints in the event that monthly
output is increased. "What-if' studies have been conducted to identify the cost of reducing
constraints caused by increases in output requirement.
Introduction
In 1989, designers at Sandia National Laboratory/New Mexico began the process of designing a new
radar. The radar sub-assembly includes nine hybrid modules and a printed wiring board
interconnected with .047-inch coaxial cables and two flat flexible cables. Seven of the hybrid circuits
modules were designed to be mounted on an aluminum plate that is connected to a printed wiring
board with a flat flexible cable. Two hybrid circuits are attached to the printed wiring board. The
mounting plate and printed wiring board are folded together, fastened in place, then mounted into an
outer housing. The design is the product of a joint effort between the Sandia designers and
AlliedSignal manufacturing engineers. The goal was to create a design that was consistent with the
manufacturing capabilities at the Kansas City Division. The modular design was selected so that
hybrid modules could be built individually then assembled onto a mounting plate. Previous radar
products had housed hybrid assemblies in multi-cavity housings with difficult interconnections and an
extreme assembly environment. A hybrid failure and subsequent rework would necessitate that good
product be subjected to the rework environment. The modular design allows for "drop-in" replacement
of hybrid modules.
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Past radars had cycle times as high as twenty-six weeks from the receipt of electrical and mechanical
components to the completion of an assembly. Typically, a design change would effect numerous
assemblies because of the work-in-progress (WIP). In order to become more responsive to design
changes, the goal was to produce a radar in twelve weeks at the onset of production and reduce that
cycle time to six weeks early in production. A dedicated manufacturing department was built. It
contained all the manufacturing and test equipment except equipment for laser marking, radiography,
potting, and welding. The equipment and workstations were arranged to economize on the distance
traveled between processes. Some compromises were needed since the tester sizes and environment
physically limited their location. When compromises were made, emphasis was placed on keeping the
lines of communication between assemblers and inspectors open.
Simulation Model Preparation
Having designed the radar for manufacturability, the next steps in the journey to produce a new radar
with a 75% reduction in cycle time were l) verify that the goal was achievable, and 2) implement
those controls within the manufacturing area that would insure efficient flow through the assembly
process.
SLAM lI and TESS, software packages licensed from Pritsker Corporation, were available to be used
to conduct a computer simulation of the product flow from the receipt of component parts to
completion of the radar. The SLAM II software along with additional FORTRAN code added to
handle special cases was necessary for the final model to be designed for specific product flow of the
radar.
The initial attempt for the simulation model was based on process information gathered through
conversation with the engineers and electronic assemblers. The assumptions used for the early
simulation were:
The radar flow would be a "pull" controlled system.
Lot size = 1.
Sub-assemblies between functional test were minimized.
Limiting equipment resources were accounted for.
Times were estimates from conversations with assemblers and engineers.
Testers were available for two shifts.
Personnel was assumed to be available on demand.
Based on the above assumptions, the cycle time realized was twenty-nine days (six weeks) with a
monthly output of seven radars.
Formation of Cross-functional team
The desired cycle time was verified with the early model but the output of seven radars per month was
short of the eleven radars per month required. It was obvious that the simulation was a useful tool but
the data used to operate the model would need to be more precise. It became apparent that a cross-
functional team was needed to insure that the model would precisely represent the assembly
processes. AlliedSignal had recently committed to using a Total Quality (TQ) nine step problem
solving model. The approach appeared to be a perfect match for building the discrete event simulation
model.
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A team was formed that included personnel with the following job descriptions:
Process engineer
Electrical product engineer
Simulation engineer
Industrial engineer
Planner
Mechanical product engineer
Inspector
Sandia design engineer
Quality engineering
Electronic assemblers
Senior project engineer
The team members were selected based on their knowledge of the radar function and processes
required for assembly and testing. The TQ approach was presented to the team in four eight-hour-day
training sessions. The team focused on "How can the the radar cycle time be reduced to six weeks or
less?" The discrete event simulation program would be the tool to verify the cycle time
improvements.
Refining the Process Flow
The team began the process of analyzing the current process for producing the radar. The process of
collecting assembly steps, times, equipment capabilities, assembler classifications, and inspection
points began. The assembly steps were identified in detail and written in the form of a flow diagram.
The manufacturing and test equipment was evaluated to establish the most efficient utilization. In
some cases, like parts were processed together in batch equipment, temperature cycles were
commenced at specific times each shift and some testers were identified for multi-shift utilization.
Technical factors such as process schedules for solder reflow of thick film and thin film hybrid
network technology impacted the flow sequence decisions. Times were attached to each of the steps.
The times were estimates based on experience gained manufacturing prototype parts.
The final radar assembly includes ten sub-assemblies that require electrical testing or circuit tuning. In
the case of the hybrid modules two test are required, one before lids are installed and one after lid
installation. A system of buffers were established in the model that would signal the start of a sub-
assembly once a sub-assembly in work passed its electrical function test. Ideally it is desirable that
one sub-assembly is built, completely tested, and qualified before another sub-assembly is started. A
goal is to minimize the number of sub-assemblies requiring rework if a process or component causes
electrical failures. To improve the output it was necessary to identify interim buffers for hybrid
assemblies. The team agreed that the electrical test performed before a lid is attached to a hybrid
typically identifies defective product, therefore, a buffer could be added at that point. This is an
example of the compromises needed to reduce the cycle time and achieve the output required. The
team established the following revisions to the assumptions list:
Lot size ffi 1.
All resources needed as required.
One shift for assembly.
Two shifts for testing and tuning.
Infrared vacuum soldering restricted by part type.
Two final testers.
One tester for HMC-I,O ,R, and V.
One tester for HMC-F, M, T.
One tester for HMC-L.
One tester for HMC-C/PWA assembly.
One bum-in tester for the channel assembly.
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Onetuning system.
Temperature cycles begin on second shift (eighteen hour cycle).
Vacuum bake starts at beginning of first shift.
This addition of detail and adjustment of equipment utilization resulted in a simulation cycle time of
four weeks with 16.7 radars/month output.
The simulation is being refined further to include restrictions to personnel. Classifications and skills
of personnel are being included in the model. It is expected that limited personnel will have some
impact on the cycle time and monthly output. It is also expected that the simulation can assist in
determining the correct mix of skills and classifications of personnel necessary to meet the schedule
and cycle time goals.
"What-if'
Soon after the team had developed and ran the simulation model, the impact of doubling the monthly
output was considered. The engineers involved evaluated the equipment and tester utilization and
presented a list of estimated additional requirements. The simulation engineer was ask if he could
factor this into the model and create an equipment utilization prediction. This task was undertaken
and eighteen hours later a list of additional equipment and tester requirements was presented along
with analysis of the those items that did not need duplication but were highly utilized. The utilization
analysis proved especially useful since the potential for flow constraints was more visible.
Next Step
A new team, that includes some members of the simulation team, has been formed to implement the
controls on the factory floor that were established for the simulation model. A discipline will be
required tO insure that part flow is a first-in-first-out pattern and parts are not allowed to be placed in
work when the WIP is at it maximum limit. It is expected that modifications to the process and the
simulation model will be made to insure that the cycle requirements and output is achieved. It is also
expected that the simulation model will be maintained as a tool to evaluate "what-ifs" driven by
schedule changes.
Conclusion
The combination of the cross-functional team and computer simulation model created an early need
for detailed understanding of the radar assembly processes require to build a radar, created an
ownership attitude among the radar team members, provided a tool for future analysis of cycle times
and radar output, and established a foundation for an implementation team that will actually produce
the radar.
96
